Project progress

When will the different sites and tunnels be finished?

2022 – 2027:
Tunnel for transporting water to existing distribution net from the water treatment plant at Huseby.

2021 – 2026:
Raw water tunnel between Huseby and Holsfjorden.
The first tunnel boring machine will start from Vefsrud in January 2023, while the second one starts from Huseby in March 2023.

2023:
Start of construction works at Disenjordet.

2021 – 2023:
Excavation of access tunnels and caverns at Huseby.

2024:
Start of construction works at Bjølsendumpa.

2027:
Testing of water treatment plant and tunnels.

2020/2021:
Start of rigging
and construction work begin at Husebyjordet, Husebybakken Skipark and Sollerudstranda.

2022:
Start of construction
works at Stubberud and Oset nearby Maridalsvannet.

2023 – 2027:
Concrete works and technical installations in the water treatment plant.

2028:
The new water supply and water treatment plant are ready for use!

2020 2021 2022 2023 2024 2025 2026 2027 2028